Contract Modification

H Stewart Kline & Associates, Inc.

10/8/2009 12:30:25 PM
Field Manager 3.4a

Contract: City of West Lafayette
2008 Salisbury Street Phase 2 Safety Improvements

Contract Contract .
Modification Modification Net Change Adjusted Awarded
Number Date
2 October 7, 2009 +$47,881.98 $1,304,172.06

Contract Location

Salisbury Street, West Lafayette, Indiana

Short Description:

Modify construction to the west on Sycamore Lane and the Salisbury / Sycamore intersection to meet

the finalized design and proposed construction on the Sycamore Lane Project.

Adjust various quantities to meet field conditions.

Increases / Decreases:

Item Qty
Number Item Description Unit Change Unit Price Dollar Value
15 Curb Ramp, Concrete, F EACH +1 2,112.00 +2,112.00
Reason: coordination of construction with the Sycamore Lane Project
Item : Qty
Number Item Description Unit Change Unit Price Dollar Value
16 Drive Curb Ramp EACH +2 582.50 +1,165.00
Reason: coordination of construction with the Sycamore Lane Project
Iltem Qty
Number Item Description Unit Change Unit Price Dollar Value
18  Sidewalk, Concrete, 4 IN. SYS +51 41.33 +2,107.83

Reason: coordination of construction with the Sycamore Lane Project and connection to the existing

sidewalk east on Lindberg
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Iltem Qty
Number Item Description Unit Change Unit Price Dollar Value
19 Curb, Concrete Barrier LFT + 150 11.90 +1,785.00

Reason: Added curb on Sycamore and at Station 29+50 RT

Item Qty
Number Item Description Unit Change Unit Price Dollar Value
20 Curb and Gutter, Concrete LFT +62 18.90 +1,171.80

“Reason: coordination of construction with the Sycamore Lane Project

Item Qty
Number Item Description Unit Change Unit Price Dollar Value

Cement Concrete Pavement
22 for Drives, 6 IN. SYS +97 66.25 +6,426.25

Reason: coordination of construction with the Sycamore Lane Project and adjustments to various
drives to meet field conditions, see attached table

Item Qty
Number item Description Unit Change Unit Price Dollar Value
Pipe, Type 2
32 Circular, 12" LFT +94 29.40 +2.763.60

Reason: Extension of storm sewer at Sta. 35+34 Lt and at Structure No 12 across Princess Drive

item Qty
Number Iltem Description Unit Change Unit Price Dollar Value

Casting, Sewer
34  Adjust to Grade EACH +2 165.00 +330.00

Reason: coordination of construction with the Sycamore Lane Project

Iltem Qty
Number Item Description Unit Change Unit Price Dollar Value
36  Pipe Catch Basin, 18 IN. EACH +1 1,142.00 +1,142.00

Reason: Extension of storm sewer to Sta. 36+00 Lt.
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Deletion:
item
Number Item Description Unit Qty Unit Price Dollar Value
Compacted Aggregate,
8 No. 53 Crushed Stone TON -1145 35.10 -40,189.50

Reason: Delete Item 8 - Unit Price renegotiated due to increased quantity. Quantity adjusted due to
Sycamore adjustments, Sidewalk Base material change, etc.

New Items:
Item New
Number Item Description Unit Qty Unit Price Dollar Value
Compacted Aggregate,
8A No. 53 Crushed Stone TON +2400 33.00 +79,200.00

Reason: Add Item 8A - Unit Price renegotiated due to increased quantity. Quantity adjusted due to
Sycamore adjustments, Sidewalk Base material change, etc.

Item
Number Item Description Unit Qty Unit Price Dollar Value
18A  Sidewalk B Borrow Adjustment LS 1 -13,938.00 -13,938.00

Description of Changes: Delete 4 inch B Borrow bedding from Sidewalk Bid Item.

Item
Number Item Description Unit Qty Unit Price Dollar Value
A4 Mushroom Head Push Button EA 8 +154.00 +1,232.00

Description of Changes: add mushroom heads to pedestrian push buttons.

Item
Number Iltem Description Unit Qty Unit Price Dollar Value
A5 Manual Signal Jack & Controller LS 1 +654.00 +654.00

Description of Changes: add a manual signal control (pickle) to the system.

Item
Number Item Description Unit Qty Unit Price Dollar Value

Countdown Pedestrian
A6 Signal Head Upgrade LS 1 1,920.00 +1,920.00

Description of Changes: Upgrade proposed Salisbury/Lindberg Signal Pedestrian Heads.
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accordance with the terms of your contract.

You are authorized and instructed as the Contractor to do the work described herein in

Contractor: Fairfield Contractors Inc.

/0 /e /07

Prepared By: Stewart W. Kline, H S Kline & Assoc.

Az L0 K.

10/07/09
(é|gnature) (Date) (Signature) (Date)
Recommended By: David M. Buck, City Engineer | Authorized By: John R. Dennis, Mayor
BQM : % lo /q loq
(Signature) (Date) (Signature) (Date)
Authorized By: Bradley W. Marley, Member Authorized By: Sana G. Booker, Member
(Signature) (Date) (Signature) (Date)

Attest: Judith C. Rhodes, IAMC/CMC/CPFA
Clerk-Treasurer

(Signature)

(Date)




Item 22 Concrete Drive Summary
Salisbury Street - Phase Il - City of West Lafayette Drive Areas

Location Original Area (sft) Area(:fl:)a nge Tot(aslfgrea Total Sq. Yds.
12 +40 226.55 48.18 274.73 30.53
15+81 244.95 32.93 277.88 30.88
16 + 80 314.47 20.29 334.76 37.20
17+74 305.81 110.59 416.40 46.27
21+57 613.48 -10.88 602.60 66.96
22 +46 576.46 -21.44 555.02 61.67
23 +04 357.43 same as original 357.43 39.71
24 +19 311.89 14.62 326.51 36.28
24 +95 315.73 3.02 318.75 35.42

25+ 65 &25+92 701.5 same as original 701.50 77.94
28 +39 318.02 99.84 417.86 46.43

29 +27 452.86 135.06 587.92 65.32
30+11 395.14 41.41 436.55 48.51
31+02 376.32 -23.00 353.32 39.26
31492 426.94 -36.80 390.14 43.35
32+52 599.92 same as original 599.92 66.66

34 +15 413.75 same as original 413.75 45.97

34 +95 396.39 33.28 429.67 47.74
7347.61 447.10 7794.71 866.08




